
 

 

 

  Village of Mount Pleasant      October 13, 2016 

  Public Works Committee Meeting 

 

Committee Members Present:    K. Otwaska, J. Schneider, F. Risler, J. Kusters & S. Havn 

Committee Members Excused:   

Staff:  S. Houte and M. Benish 

Other:  None 

1. Call to Order- Public Works Committee meeting was called to order by K. Otwaska at 9:00 a.m. 
 

2. Public Comment- None 
 

3. Adoption of the Public Works Committee June 9, 2016 meeting minutes- J. Kusters motioned, 
F. Risler seconded to layover the meeting minutes.  Motion carried 5-0. 

4. Cynthia Lane: Final Acceptance and Correction Period – S. Houte presented the contract 
document and explained that staff will process and have the Village President sign the 
document. 
 

5. Resolution to Accept Public Highway/Roadway Dedication: Globe Drive – S. Houte presented 

Resolution 30-2016 and informed the committee that the road has been constructed in 

accordance of state and village standards and recommend that the committee move to 

recommend approval of Resolution 30-2016 to accept Globe Dr. as a Public Highway/Road to 

the Village Board.  

J. Schneider motioned and F. Risler seconded. Motion carried 5-0. 

 

6. Project Status Reports: 

 Green Haze Reconstruction Project – S. Houte updated that the project is substantially 
complete, punch list items and project close out is being performed. Once the project 
documentation from the contractor is received a Notice of Acceptance and Correction 
Period will be executed. Discussion of defining what the correction period is and the 
contractor’s obligation. 

 2016 Paving Program Contract A Project – S. Houte updated that the project as bid has 
been constructed except for punch list items. Change order for Prairie Green has been 
approved. Residents received a certified letter as it relates to the contributing factor for 
the roads current condition. Two residents responded, one is happy to see something 
being done and the other was inquiring for some guidance.  Change order for Sunnyside 
Ave has been approved by the Village Board and will not be executed until it known if 
the road work would be completed for the developments portion is completed. 



 

 

Discussion of project timing as it relates to material availability and weather, and recap 
of the scope of the work to be completed for Sunnyside Ave. and Developer 
coordination and cost share. 

 2016 Paving Program Contract B Project – Braun Rd – S. Houte updated construction 
has been completed, punch list and project close is being worked on. A reimbursement 
request will be submitted to the Village of Sturtevant for their 50% cost share. 

 TID 4 Mount Pleasant Business Park (Globe Dr. Extension) Project - S. Houte updated 
that completion of the construction has been done and the project close out is ongoing. 

 Valley View Beam Guard and Culvert project – S. Houte updated that the construction 
of the project is substantially completed and a quick synopsis of the project. Working on 
a change order for pavement restoration within the work area. 

 Oakes Road Reconstruction – S. Houte updated that the south bound lanes have been 
paved and the north bound lanes will be paved in the next day. Majority of the road will 
be open to traffic next week.  

 Curb & Gutter/Catch Basin Repair – S. Houte reported that this is a joint project with 
Storm Water. The project has been bid and will be presented to the Village Board for 
award. Staff will be overseeing the construction of this project. 

 Pike River Pathway PH 7-9 – S. Houte updated that this is a CMAQ grant project and 
there is a scheduled meeting for input on Oct 19th and the invitation is extended to the 
committee members. 
 

7. Communications, Correspondence and Commissioner Reports – S. Houte informed the 
committee that the proposed budget will not allow for the proposed 2017 CIP and if will to be 
modified to be within Fund Reserve balance. 

 

8. Next Scheduled Public Works Committee Meeting:  Thursday, November 10, 2016 at 9:00 a.m. 
 

9. Adjournment of Public Works Committee – J. Kusters motioned, F. Risler seconded to adjourn. 
Motion carried 5-0. 

 


